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New SLOC Estimates by Milestone


CI IDR D-DDR Del ta  
Data Server 

Document Data Server (DDSRV) 4040 5040 1000 
Science Data Server (SDSRV) 46500 53900 7400 

• Major SLOC Estimate Change Since IDR-B 
- Science Data Server (+3.4K), conversion of stored 

procedures from Sybase to Illustra 
- Multi-State Granule - basic service (+1.5K) 
- Reprocessing - unaccessible files (+2.5K) 
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Data Server Phased Recovery Plan 

Implementation Plan focuses on providing a functional 

Release B Science Data Server in Phase 1 and adds additional products

and services in Phase 2


• Phase 1 (3 months) 
- Conversion from Release A SDSRV (Sybase based) to Release B SDSRV 

(Illustra based) 
- Implement selected new products and services (ESDTs) 

• Phase 2 (4 months) 
- Complete implementation of new products and services (ESDTs) 
- Complete implementation of Document Data Server 

Implementation within the phases can be further distributed into highly 
parallel implementation tasks 

• Incremental deliveries can be made to I&T in Phase 2 

SDSRV & DDSRV will be on same phased schedule with other CIs by the 
end of Phase 1 
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New SLOC Estimates by Phase


Subsystem Phase 1 Phase 2 Total 
Document Data Server (DDSRV) 1,000 4,040 5,040 
Science Data Server (SDSRV) 19,960 33,940 53,900 
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SDSRV Schedule Feasibility by Phase 


Based on Parallel Implementation Activities 

Phase 1 Phase 2 
SLOC Duration SLOC Duration 

Release A Retrofits 10,500 2.3 
Use of Illustra 4GL 3,400 1.5 
Release B New Generic Services 4,060 1.6 19,940 2.9 
Release B New Products 2,000 1.2 14,000 2.5 
* Duration is in Units of Months 
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